

ID	Task Name	Duration	Start	Finish	Successors	Cost	Resources	Qtr 4, 2008			Qtr 1, 2009			Qtr 2, 2009			Qtr 3,		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul		
1	<b>Web Development</b>	<b>155.95 days?</b>	<b>Wed 05/11/08</b>	<b>Wed 10/06/09</b>		<b>€19,300.00</b>													
2	<b>Project Management</b>	<b>12.82 days</b>	<b>Wed 05/11/08</b>	<b>Fri 21/11/08</b>		<b>€1,440.00</b>													
3	Planning	5.19 days	Wed 05/11/08	Wed 12/11/08	4	€320.00	R1[13%],R3[13%],R2[												
4	kickoff	0 days	Wed 12/11/08	Wed 12/11/08		€0.00													
5	scoping	12.82 days	Wed 05/11/08	Fri 21/11/08	7	€800.00	R1[13%],R3[13%],R2[												
6	WBS	5.13 days	Wed 05/11/08	Wed 12/11/08	7	€320.00	R1[13%],R3[13%],R2[												
7	<b>requirements</b>	<b>35 days</b>	<b>Fri 21/11/08</b>	<b>Fri 09/01/09</b>	<b>11FF,12,16,2</b>	<b>€0.00</b>													
8	content	25 days	Fri 21/11/08	Fri 26/12/08	9FF,10FF	€0.00													
9	system	10 days	Fri 26/12/08	Fri 09/01/09		€0.00													
10	functional	2 days	Wed 24/12/08	Fri 26/12/08	27	€0.00													
11	Risk Planning	5.13 days	Fri 02/01/09	Fri 09/01/09		€320.00	R1[13%],R3[13%],R2[												
12	<b>preurement</b>	<b>20 days</b>	<b>Fri 09/01/09</b>	<b>Fri 06/02/09</b>		<b>€0.00</b>													
13	Hosting	10 days	Fri 09/01/09	Fri 23/01/09		€0.00													
14	Software	20 days	Fri 09/01/09	Fri 06/02/09	39	€0.00													
15	Hardware	20 days	Fri 09/01/09	Fri 06/02/09	39	€0.00													
16	<b>Graphic Design</b>	<b>51.28 days</b>	<b>Fri 09/01/09</b>	<b>Tue 24/03/09</b>	<b>25</b>	<b>€3,200.00</b>													
17	design	25.64 days	Fri 09/01/09	Mon 16/02/09	18	€1,600.00	R1[13%],R3[13%],R2[												
18	signoff	0 days	Mon 16/02/09	Mon 16/02/09	19	€0.00													
19	templates & css	25.64 days	Mon 16/02/09	Tue 24/03/09		€1,600.00	R1[13%],R3[13%],R2[												
20	<b>Content Development</b>	<b>51.28 days</b>	<b>Fri 09/01/09</b>	<b>Tue 24/03/09</b>	<b>29</b>	<b>€4,320.00</b>													
21	authoring	51.28 days	Fri 09/01/09	Tue 24/03/09		€3,200.00	R1[13%],R3[13%],R2[												
22	photographs	16 days	Fri 09/01/09	Mon 02/02/09		€320.00	R1[13%]												
23	artworks	38.46 days	Fri 09/01/09	Thu 05/03/09		€800.00	R2[13%]												
24	translataion	10 days	Fri 09/01/09	Fri 23/01/09		€0.00	Outsource												
25	<b>site design</b>	<b>25.64 days</b>	<b>Tue 24/03/09</b>	<b>Tue 28/04/09</b>	<b>30,43FF</b>	<b>€3,360.00</b>													
26	homepage	12.82 days	Tue 24/03/09	Thu 09/04/09		€800.00	R1[13%],R3[13%],R2[												
27	storyboard	7.69 days	Tue 24/03/09	Thu 02/04/09		€480.00	R1[13%],R3[13%],R2[												
28	navigation	7.69 days	Tue 24/03/09	Thu 02/04/09		€480.00	R1[13%],R3[13%],R2[												
29	contnentpages	25.64 days	Tue 24/03/09	Tue 28/04/09		€1,600.00	R1[13%],R3[13%],R2[												
30	Delivery	2.56 days?	Tue 28/04/09	Fri 01/05/09	33	€160.00	R1[13%],R3[13%],R2[												
31	<b>QA</b>	<b>81.49 days</b>	<b>Fri 09/01/09</b>	<b>Tue 05/05/09</b>		<b>€0.00</b>													
32	acceptance plan	2 days	Fri 09/01/09	Tue 13/01/09	33	€0.00													
33	acceptance test	2 days	Fri 01/05/09	Tue 05/05/09	34	€0.00													
34	Post QA rework	25.64 days	Tue 05/05/09	Tue 09/06/09	35	€1,600.00	R1[13%],R3[13%],R2[												

Project: HA2  
Date: Wed 05/11/08

Critical		Milestone		Rolled Up Critical	
Critical Split		Slack		Rolled Up Critical	
Task		Slippage		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Successors	Cost	Resources	Qtr 4, 2008			Qtr 1, 2009			Qtr 2, 2009			Qtr 3,
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
35	Deployment	1 day?	Tue 09/06/09	Wed 10/06/09		€0.00											
36	<b>Training</b>	<b>82.68 days</b>	<b>Fri 09/01/09</b>	<b>Wed 06/05/09</b>		<b>€4,900.00</b>											25.45 da
37	<b>basic web</b>	<b>44.22 days</b>	<b>Fri 09/01/09</b>	<b>Fri 13/03/09</b>		<b>€1,700.00</b>											25.45 days
38	course developm	39.22 days	Fri 09/01/09	Fri 06/03/09	39	€1,600.00	R1[13%],R2[13%]										
39	course delivery	5 days	Fri 06/03/09	Fri 13/03/09	42	€100.00	R1[13%]										
40	<b>webpage developme</b>	<b>82.68 days</b>	<b>Fri 09/01/09</b>	<b>Wed 06/05/09</b>		<b>€2,400.00</b>											25.45 da
41	course developm	39.22 days	Fri 09/01/09	Fri 06/03/09	42	€1,600.00	R1[13%],R2[13%]										
42	course delivery	38.46 days	Fri 13/03/09	Wed 06/05/09		€800.00	R2[13%]										25.45 da
43	Documentation	38.46 days	Thu 05/03/09	Tue 28/04/09		€800.00	R3[13%]										31.21 da



Project: HA2  
Date: Wed 05/11/08

Critical		Milestone		Rolled Up Critical	
Critical Split		Slack		Rolled Up Critical	
Task		Slippage		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	